


WI PYRAMID MODEL FOR SOCIAL AND EMOTIONAL COMPETENCE

STATE LEADERSHIP TEAM MEETING

October 28th, 2013

Today:

- Introductions/Greetings
- Notes from the field- updates from the coordinators
- Workgroup updates
- State team members updates
- Benchmarks of Quality Assessment
- Setting priorities and determining next steps
- Meeting dates for 2014



Updates:

- Pyramid Model Implementation Academy 2013
 - TPOT reliability & coaching support sessions
 - Refresher session
 - Parenting Modules sessions
 - Team implementation meeting
 - **4 new teams:**
 - Green Bay "Kidz in Motion"
 - Baraboo school district
 - West Bend Rolf's Education Center
 - Fond du Lac school district
 - **3 returning teams:**
 - Racine Unified School District, Racine
 - Menomonee Falls, School District, Menomonee Falls
 - Woodson YMCS, Wausau

Cohort 4!



Expanding implementation

- Pyramid Model Implementation Academy 2014
 - Milwaukee
 - April 28-May 1
 - General sessions (Infant/Toddler & Preschool modules)
 - TPOT/Coaching practices
 - Team implementation meeting
 - Parent Modules
- Applications/readiness checklist released on October 15th
- Applications are due on November 20th

Expansion Timeline

What	When	Who	Done
Review and edit the application and rating rubric	October 1st 2013	LN	
Distribute applications (collaborating partners, target programs that participated in 8 part series, connect with MKE-based trainers, Malaika, other MKE programs, talk to the CoP, consider Madison, Kenosha, Waukesha sites as well.	October 15th, 2013	LN and team	
Application deadline	November 20th, 2013		
Individual review	November/December 2013		
Team meeting to determine candidates	December/January doodle will be sent to the team to determine the meeting date	team	
Implementation Academy logistics: + Determine Date! + Confirm and reserve location	January	LN & JB	
Notify—applicants (provide detailed feedback)	January 15th, 2014	LN	
Create registration materials for the Academy		?	
Registration for the Implementation Academy open	February 3 rd , 2014	?	
Implementation Academy agenda, content, Materials, etc...	February/March 2014	JB/LN	
Implementation Academy: Track 1: Infant Toddler & Preschool modules 1 & 2 Track 2: Parenting Modules Track 3: TPOY reliability/Coaching practices & Program wide implementation meeting Track 4: Implementation refresher	April 28 th -May 1st, 2014 (tentative)	JB/LN Staci? Trainer?	

Visibility

- <http://www.facebook.com/WiPyramidModel?ref=h>



- Total Likes **197**

- Google Analytics:

- July 1st- September 30th, 2013

- 2,120 page views

- 1,527 unique page views

Pyramid Model and Family Involvement

- PIWI at the St. Aemillian-Lakeside, Milwaukee



Pyramid Model: Family Involvement

- Community example:
 - Wausau's Tucker Turtle Family Night was attended by over 1000 parents!



Tucker Turtle Family Night



Wausau Visit



Wausau Visit

Emotional Literacy



Visual support



Wausau visit




Workgroups Updates

- Data- Lana/Julie
- Training Support – Julie
 - ▣ Parent Modules- Staci
- Information Sharing- Andrea

DATA WORKGROUP
UPDATE


OCTOBER 2013 PYRAMID MODEL TRAINING REPORT


Compilation of training data
August 2010 to Oct. 3, 2012



Since last report in July 2013

- 5 more trainings completed
 - One overview (Preschool mod) in IHE
 - 4 Full 8 Part Series





Experienced Trainers	Mentor Trainers
<ul style="list-style-type: none"> • Kim Kurklis • Nancy Willman • Renee Ernsting • Robin H. Mainhardt • Staci Sontoski • Barbara Hopkins • Deb Kozak • Jayne VanDeHey • Julie Betchkal • Kirsten Suer • Patricia Caro • Peggy McMahan • Susan Donahoe • Romilia E. Schlueter 	<ul style="list-style-type: none"> • Joanna Parker • Jamie Tramte Brassfield • Joan Rice • Kathy Kadar

Find a Pyramid Model Trainer

Trainer's experience is indicated this way:

N = Novice: Has participated in training preparation, but not yet completed training

EM = Emergent: Has completed 1-3 trainings

EX = Experienced: Has completed 4-6 trainings

M = Mentor: Has completed 7 or more trainings

State team members updates



INNOVATION
 SUCCESS
 EVALUATION
 DEVELOPMENT
 GROWTH
 SOLUTION
 PROGRESS
 MARKETING

State Benchmarks of Quality

- [..\BoQ\State Benchmarks with evidence 2013.docx](#)

Setting our priorities:

- State Leadership Team
 - Membership & logistics
 - Action planning
 - Coordination & staffing
 - Funding
 - Communication & visibility
 - Authority, priority, & communication linkages
- Family Involvement
 - Family participation & communication
- Pyramid Model Sites
 - Demonstration programs
 - Implementation communities and expansion sites
- Professional Development
 - Master Cadre
 - Ongoing Support & TA
- Evaluation & Data-based decision making

Pyramid Model state leadership team meetings in 2014

- Mondays 11-2 PM
 - **January 13th**
 - **April 7th**
 - **July 14th**
 - **October 13th**

Thank you and see you soon!